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1. Introduction 

1.1. Project Overview 

The Pattullo Bridge is a key connection between the communities of Surrey and New Westminster. 

The new toll-free four-lane bridge will provide important improvements for everyone using the bridge, 
including people who are driving, cycling, or walking, as well as communities on either side of the 
bridge. The new bridge will provide: 

– A safer crossing for all bridge users with modern, wider lanes, separated by a centre median barrier. 
– Dedicated walking and cycling lanes, separated from traffic by a barrier on both sides of the bridge. 
– Better connections to, from and near the bridge. 

 

The new bridge is scheduled to open in December 2025. The existing bridge will remain in use until the 
new bridge is open to traffic. Once the new bridge is open, the existing bridge will be removed. 
Additional information and updates about the Project can be found on the Project’s website: 
https://www.pattullobridgereplacement.ca. 

1.2. Project Delivery 

Transportation Investment Corporation (TI Corp), a provincial Crown corporation, is overseeing the 
delivery of the $1.637 billion Project. The Project is being delivered under B.C.'s Community Benefits 
Agreement and the Project workforce is being provided by B.C. Infrastructure Benefits Inc. 

The Fraser Crossing Project Corporation (Contractor) has been selected to design and build the new 
bridge. The Province will own and maintain the new bridge when it is complete. 

1.3. Project Goals 

Measure specific data to confirm the following Project goals and objectives are being met in accordance 
with the Project’s Performance Measurement Plan: 

– Provide a structurally sound bridge crossing to maintain a critical local and regional connection; 
– Improve safety for all users with modern lane widths, road curvature, centre median barrier and 

separated pedestrian and cycling lanes; and 
– Improve connectivity, reliability and modal choice while supporting environmental objectives. 
 
The Project represents a significant investment in multi-modal transportation mobility improvements 
and supports provincial and regional strategies, environmental objectives, and the economic 
development of transportation services in the region. 
 

 

https://www.pattullobridgereplacement.ca./
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2. Project Dashboard 
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Scope Project delivered within the 
approved scope • – The Project includes a new four-lane bridge, improved 

connections to, from and near the bridge and dedicated 
walking and cycling lanes and is on track to be delivered 
within the approved scope. 

Schedule Project delivered within the 
approved schedule. • – The new bridge is scheduled to open in December 2025. 

– The Project is tracking within the approved schedule. 
– Schedule management is a critical focus with monthly 

reviews and close collaboration with the contractor. 

Budget Project delivered within the 
approved budget of $1.637 billion. • – Project spending for the month of September 2025 was 

$21.3 million. 
– Total Project spending to date is $1.158 billion. 

Safety Ensure that Project work is 
performed safely and in 
compliance with all applicable 
safety regulations, and in 
accordance with government 
policy. 

• – Monitored the implementation of the health and safety 
program and provided on-site monitoring. 

– There have been 11 lost time injuries on the Project to 
date. Lost Time Injury Frequency Rate (LTIFR) for the 
Project is 0.64, which is less than the WorkSafeBC 2023 
rate of 2.4* for heavy construction and less than 1.7* for 
bridge, overpass, or viaduct construction or repair.  

* Injury rate data reflects Large Employer 100+ Person Years 
employer size. 

Quality Implement an effective Quality 
Management System. • – Continued monitoring the MUP bridges and Viewing 

Platform structural steel fabrication, including steel 
component testing. 

– Continued to review quality record packages of 
fabricated and installed components. 

Environmental Ensure our work is performed in 
an environmentally responsible 
manner. 

• – Continued discussions between the contractor, Project, 
and environmental regulators on environmental 
performance, demolition environmental management 
plans, and permitting. 

– Non-compliances were consistent with the previous 
month.  

– Field crew training, revised construction procedures, and 
increased monitoring continue to be implemented. 

Archaeology  Ensure the work is performed in a 
manner that meets the standards 
of the Heritage Conservation Act. 

• – Continued to progress the archaeological field program 
in collaboration with First Nations. 
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Design and 
Construction 

Provide design and technical 
oversight, coordinate and manage 
activities on site and conduct 
compliance reviews. 

• – Continued to finalize remaining design packages. 
– Continued deck panel placement and deck construction 

activities for the north approach. 
– Continued construction of New Westminster connections 

and interchanges for the new bridge, for both roadway 
and multi-use pathway (MUP) structures. 

– Continued main bridge balanced cantilever construction. 
– Advanced installation of utility and finishing works where 

the bridge deck has been completed. 
– Continued monitoring structural steel fabrication and 

shipments for MUP structures, including re-inspection 
activities. 

– Continued daily site monitoring and reporting. 

Labour Model Work collaboratively with BC 
Infrastructure Benefits Inc. (BCIB) 
to successfully implement the 
Community Benefits Agreement. 

• – Ongoing coordination and collaboration with BCIB to 
implement the Community Benefits Agreement (CBA). 

– Ongoing discussions regarding current and future Project 
workforce. 

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

  P
ar

tn
er

s/
St

ak
eh

ol
de

rs
 

First Nations Continue to build and maintain a 
positive collaborative working 
relationship. 

• – Continued to engage with First Nations in relation to 
Project permitting, bridge demolition planning, 
environmental compliance, archaeology, First Nations 
cultural recognition, Project participation, and Project 
opportunities. 

– Continued consultation on mitigation measures, in 
accordance with permit conditions of the Environmental 
Assessment Certificate and Vancouver Fraser Port 
Authority’s Project and Environmental Review Project 
permit. 

Third Parties Continue to build and maintain 
positive relationships and secure 
agreements with Project partners 
and other third parties. 

• – Continued working closely with municipalities on traffic 
management, roadway conditions, construction activities 
and operations and maintenance agreements post 
construction of the new bridge. 

– Continued working closely with utilities and railway 
companies on design and construction activities and 
obtaining required permits and agreements. 

Public and 
Stakeholder 
Engagement 

Continue to build and maintain 
positive relationships with the 
community and other 
stakeholders. 

• – Continued engagement with local businesses, 
stakeholders, residents, and the public. 
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  Status Description  

  • Managing critical issues, negotiating resolution; action required immediately  

  • Managing some issues, negotiating resolution; action required in the near term  

  • Managing day to day operations  
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3. Project Documents and Achievements to Date 
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Project Planning and 
Development 

– Completion of three phases of public consultation (2013-2016) 
– Executed Design-Build-Finance Agreement (February 2020) 
– Project Overview Report (May 2020) 
– Project Report (July 2020) 

Environmental – Environmental Assessment Certificate (EAC) (April 2019) and subsequent 
amendments (November 2020, July 2021, and August 2025) 

– Port and Environmental Review (PER) Permit (May 2019) 
– Canadian Navigable Waters Act Approval (November 2020) 
– Water Sustainability Act (WSA) Change Approval (November 2020) 
– Water Sustainability Act Short Term Use Approval (December 2020) 
– Fisheries Act Authorization (February 2021) and subsequent amendments 

(January 2022, November 2022, February 2024 and October 2024) 

Labour  – Community Benefits Agreement (July 2018) and subsequent amendments 
– BCIB Health and Safety Program (May 2019) 
– BCIB-AIRCC Enabling Agreement Executed (July 2019) 
– Project Definition: Pattullo Bridge Replacement Project (July 2019)  
– BCIB-Contractor Agreement Executed (February 2020) 
– BCIB-Subcontractor Agreement Executed (February 2020)  

Pa
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Owner / Other Works  – CN Master Agreement (May 2019) 
– City of Surrey Municipal Agreement (September 2019) 
– City of New Westminster Municipal Agreement (September 2019) 
– Metro Vancouver Accommodation Agreement (December 2019) 
– Construction and land licenses acquired from Vancouver Fraser Port 

Authority (VFPA); VFPA demolition license finalized (December 2019) 
– CP Grade Separation Construction Agreement (January 2020) 
– Shaw Telecommunications Facilities Relocation Agreement (March 2020) 
– Zayo Telecommunications Facilities Relocation Agreement (March 2020) 
– CP Overpass Crossing and Maintenance Agreement (December 2020) 
– TransLink Consent Agreement for in-river works (December 2020) 
– MOTI-FortisBC Energy Inc. Pipeline Removal Agreement (February 2023) 
– MOTI-TransLink Pattullo Bridge Decommissioning Agreement (May 2023) 

Third Parties  – CN Master Agreement (May 2019) 
– City of Surrey Municipal Agreement (September 2019) 
– City of New Westminster Municipal Agreement (September 2019) 
– Metro Vancouver Accommodation Agreement (December 2019) 
– Construction and land licenses acquired from Vancouver Fraser Port 

Authority (VFPA); VFPA demolition license finalized (December 2019) 
– CP Grade Separation Construction Agreement (January 2020) 
– Shaw Telecommunications Facilities Relocation Agreement (March 2020) 
– Zayo Telecommunications Facilities Relocation Agreement (March 2020) 
– CP Overpass Crossing and Maintenance Agreement (December 2020) 
– TransLink Consent Agreement for in-river works (December 2020) 
– MOTI-FortisBC Energy Inc. Pipeline Removal Agreement (February 2023) 
– MOTI-TransLink Pattullo Bridge Decommissioning Agreement (May 2023) 
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– CN Grade Separation Agreement (December 2024) 
– SRY-MOTT-City of Surrey Crossing Agreement for Bridge Road (April 2025) 
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4. Monthly Highlights and Three Month Lookahead 

4.1. Safety 

Scope: – Establish Occupational Health and Safety (OH&S) Project delivery objectives and performance 
measures. 

– Manage Project OH&S activities. 
– Monitor relevant OH&S performance metrics. 
– Ensure the Project complies with relevant WorkSafeBC regulations and government requirements. 

Monthly 
Highlights: 

– Continued to receive health and safety updates and incident reports from BCIB and the contractor. 
– Lost Time Injury Frequency Rate (LTIFR) for the Project is 0.64, which is less than the WorkSafeBC 2023 

rate of 2.4* for heavy construction and less than 1.7* for bridge, overpass, or viaduct construction or 
repair.  

* Injury rate data reflects Large Employer 100+ Person Years employer size. 
– Continued to implement enhanced safety protocols, training, and oversight. 
– Conducted additional meetings with stakeholders including the safety regulator and labour groups. 
– Conducted a safety audit focusing on Mobile Equipment.  

Three Month 
Lookahead: 

– Continue to actively engage stakeholders through meetings and enhanced communication to address 
concerns and provide updates on the Project safety program. 

– Contractor to continue to engage the third-party safety consultant to enhance the Project safety 
program. 

– Oversee and conduct audits of safe work plans and safe job procedures.  
– Contractor to continue to deliver training on the Job Hazard Assessment and Risk Mitigation Plan.  
– Safety townhall meeting for jobsite planned for October. 

4.2. Quality 

Scope: – Establish quality management Project objectives and performance measures. 
– Manage Project quality management activities. 
– Monitor relevant quality management performance metrics. 

Monthly 
Highlights: 

– Continued review and discussion on quality records for the Project. 
– Continued review of structural steel fabrication activities, shipment status and quality records, 

including auditing, inspection and testing. 
– 10 Non-Conformity Reports (NCRs) were initiated in the month related to concrete works, structural 

steel, expansion joint, bracing, environmental and quality process. To date, there have been a total of 
721 NCRs (105 open, and 616 closed/void).  

– The established Project quality control programs continued to review testing results and ensure steel 
and structural component fabrication compliance. 

Three Month 
Lookahead: 

– Continue steel fabrication quality monitoring, surveillance auditing, and initiate inspections and tests 
as required. 

– Continue review of the contractor’s inspection and test plans and associated records. 
– Continue review of quality-related submittals. 
– Continue conducting audits based on audit schedule. 
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4.3. Environmental 

Scope: – Manage follow-up and compliance actions required under the Environmental Assessment Certificate 
(EAC) and the Port's Project and Environmental Review (PER) permit, as well as other necessary 
environmental permits. 

– Liaise with regulators on matters related to EAC and PER permit conditions and commitments made 
through the environmental assessment process and management plans.  

– Oversee outstanding environmental permits, permit amendments, and associated environmental 
studies, monitoring, and permitting processes for demolition of the existing bridge. 

– Manage planning and implementation of habitat offsetting required under the Construction Fisheries 
Act Authorization. 

– Support consultation on permit-related matters. 

Monthly 
Highlights: 

– Continued planning regarding detailed design considerations for the qiqéyt offsetting site in Surrey and 
Cumberland Point offsetting site in New Westminster. 

– 39 environmental non-compliances were reported by the IEM, over the course of two inspections 
related to spills, hazardous materials management, erosion and sediment control, non-hazardous 
waste management, and invasive species management. The majority of the non-compliances were 
minor, and all reported spills were addressed immediately and cleaned up appropriately. 

– The contractor continues to implement full-time environmental monitoring on site, with the Province 
providing regular oversight. 

– Site observations by the Province and the contractor have noted the need for continued improvement 
in terms of spill management. The contractor continued to train field crews in spill prevention and 
response as well as concrete management. 

– Two reportable spills to water occurred in September. Both incidents were appropriately reported to 
the Ministry of Emergency Management and Climate Readiness (EMCR), and corrective actions 
included a review and follow-up of the affected water containment procedures.  

– Conversations between the contractor, Province, IEM, and environmental regulators on the Project’s 
environmental compliance, permitting requirements, and management plans are ongoing. 

– Consultation on management plans for bridge demolition works continues. 

Three Month 
Lookahead: 

– Continue to liaise with regulators on follow-up actions and commitments arising from the required 
Project permits and approvals. 

– Continue working with the contractor and environmental regulators to ensure the Project’s permitting 
requirements are met. 

– Continue to support the contractor in the development of offsetting detailed design at the qiqéyt 
offsetting site and progress detailed design for the Cumberland Point offsetting site with Metro 
Vancouver.  

– Finalize the Demolition Environmental Management Plan and submit to the EAO for review and 
acceptance.  

– Work with the contractor to develop the demolition Fisheries Act Authorization application and related 
technical documents. 
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4.4. Archaeology 

Scope: – Managing, directing, and undertaking all archaeological work, including Archaeology Impact 
Assessment (AIA), Systematic Data Recovery (SDR), and archaeological monitoring in consultation with 
First Nations. 

Monthly 
Highlights: 

– Scheduled archeological monitoring across Project sites in both New Westminster and Surrey as 
required. 

– Worked to complete regulatory AIA, investigation reports, and site form updates. 

Three Month 
Lookahead: 

– Continue archaeological monitoring and archaeological investigations as required. 
– Continue to liaise with regulators on follow-up actions and commitments from required Project 

permits and approvals. 
– Continue to provide archaeological support for existing bridge demolition planning. 
– Plan archaeological support for habitat offsetting. 

4.5. Design and Construction 

Scope: – Travel demand forecasting, traffic operations modelling, traffic data collection, and other related 
engineering services in support of the Project. 

– Review the final bridge design including roadways, associated structures, drainage, and utilities. 
– Compliance reviews during construction. 
– Provide oversight of contractor on-site activities throughout the Project’s lifecycle. 
– Management of the Project’s schedule, scope, and progress. 
– Review preliminary methodologies for Pattullo Bridge deconstruction. 

Monthly 
Highlights: 

– Continued progress on the remaining final design drawings and Issued For Construction (IFC) drawings.  
– Continued review of technical submissions including plans, reports, shop drawings and work method 

statements. 
– Continued coordination with stakeholders including Ministry of Transportation and Transit (MOTT), 

Metro Vancouver, railway and other utility owners. 
– Continued deck panel installation and deck construction activities for the north approach. 
– Continued construction of the E. Columbia Street off-ramp. 
– Continued girder erection, deck panel, and stay cable installation for the main bridge. 
– Continued centre median barrier construction on main bridge and north approach. 
– Continued south approach deck finishing activities.  
– Continued construction for the King George Boulevard approach embankment.  
– Progressed paving works and utility installations along Bridge Road and Old Yale Road. 
– Continued superstructure preparatory works for on-land multi-use path piers in Surrey and New 

Westminster. 
– Continued construction activities for various retaining walls and multi-use path foundations and 

abutments. 

Three Month 
Lookahead: 

– Complete monthly riverbed monitoring surveys. 
– Continue reviewing final design packages. 
– Review demolition work packages. 
– Continue site monitoring at various locations in New Westminster and Surrey. 
– Monitor closure activities between main bridge and north approach. 
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– Monitor deck finishing works. 
– Continue detailed landscaping plan for the Project. 

4.6. First Nations 

Scope: – Consultation and engagement with First Nations as set out in the EAC and PER permit. 
– Engagement with First Nations on Project opportunities and benefits, including Project agreements and 

contracting opportunities. 

Monthly 
Highlights: 

– Facilitated both working group and some individual meetings with First Nations. 
– Continued to progress the First Nations Art and Cultural Recognition opportunities through a phased 

approach. 

Three Month 
Lookahead: 

– Continue meetings with First Nations on archaeology, habitat offsetting, First Nations cultural 
recognition, environmental compliance and bridge demolition planning. 

– Continue meetings with the Indigenous Marine Users Working Group. 

4.7. Third Parties 

Scope: – Engage with municipalities (cities of New Westminster and Surrey) for the Project implementation 
phase. 

– Municipal Agreements. 
– Railway Construction and Crossing Agreements. 
– Utility Agreements. 
– TransLink Agreement. 

Monthly 
Highlights: 

– Continued meeting with both the City of Surrey and the City of New Westminster biweekly to work on 
design and construction coordination, traffic management activities, the Operations, Maintenance and 
Rehabilitation Agreements, and asset handover procedures after Project completion. 

– Continued working closely with utilities and railway companies on design and construction activities. 
– Continued coordination with CN Rail and CPKC for deck works on the north approach. 

Three Month 
Lookahead: 

– Continue to engage with municipalities on the Project’s design and construction and bridge demolition 
plans. 

– Continue to work with railways to finalize agreements. 

4.8. Public and Stakeholder Engagement 

Scope: – Manage ongoing public and stakeholder communications and engagement. 

Monthly 
Highlights: 

– Continued to provide updates regarding Project work, including notification to residents, businesses, 
and stakeholders. Notifications were posted to the website, emailed to local residents and business 
associations, hand-delivered to downtown New Westminster businesses and sent to the email 
subscription list.  

– Provided project update presentations to the cities of Surrey and New Westminster mayors and 
councils.  
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– Launched a new section on the Project's website providing information on bridge opening phases. 
– The Project team communicated traffic impacts, including overnight closures of Front Street, Columbia 

Street, Royal Avenue and McBride Boulevards in New Westminster, and in Surrey nighttime closures of 
Highway 17, foundation construction for new overhead signs, and roadworks and utility work on King 
George Boulevard.   

Three Month 
Lookahead: 

– Continue ongoing engagement with the public, residents, businesses and stakeholders in New 
Westminster and Surrey regarding upcoming construction work and traffic pattern changes. 

– Continue regular outreach with residents’ groups, business associations, the Traffic Advisory 
Committee and active transportation groups. 

– Attend community events in New Westminster and Surrey.  
– Distribute construction notifications and respond to public inquiries. 
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5. Schedule 

The following schedule depicts the estimated timelines from the contract effective date to the opening of the new bridge and removal of the 
existing bridge and reflects the updated Project schedule announced on May 24, 2024.  
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6. Project Photos 

 

 

Figure 1: North Approach in New Westminster - 
Crews continue deck panel and rebar 
installation and deck concrete pours.  

 

 

 

Figure 2: Main span - Bridge finishing works underway. 

  

 

 

 

 

Figure 3: Stay cable installation continues. 

 

 

 

 

Figure 4:  South approach - bridge finishing activities 
including paving are underway.  
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