



**PATTULLO BRIDGE  
REPLACEMENT**

# **Downtown New Westminster Businesses**

**October 2, 2025**



transportation  
investment  
corporation



# Agenda

- Construction update
- Bridge opening phases
- Construction activities after bridge opening / bridge deconstruction
- Communications and engagement
- First Nations cultural recognition program
- Questions and discussion



# Connections in New Westminster





# Bridge Deck Construction in New Westminster



**PATTULLO BRIDGE  
REPLACEMENT**



# Other Upcoming Construction Activities in New Westminster

- Utility and roadworks on Royal and McBride
- Guide sign installation throughout
- McBride and East Columbia Plaza



*Artist's rendering of the future McBride Boulevard – East Columbia Street intersection in New Westminster.*



# Bridge Opening Phases

- The new bridge will connect to existing roadways
- Traffic will be switched to the new bridge in phases, to allow for completion of the tie-ins to the roadways





## Phase 1: Royal Avenue On-ramp Closed

 Closure

No access from  
Royal Ave on-ramp

**New Bridge**

**Pattullo Bridge**  
All lanes open

113 Ave

112 Ave

111A Ave

King George Blvd

Old Yale Rd

120 St

McBride Blvd

E Columbia St

Royal Ave

Columbia St  
Front St





## Phase 2: Both Bridges Closed

 Closure

**New Bridge**

**Pattullo Bridge**  
Closed

Royal Ave

Columbia St  
Front St

E Columbia St

Hwy 17

113 Ave

112 Ave

111A Ave

King George Blvd

120 St

Old Yale Rd





## Phase 3: New Bridge Open

 Closure

No access from  
Royal Ave on-ramp

**New Bridge**

Four lanes of traffic split  
between both bridges

**Pattullo Bridge**

113 Ave

112 Ave

King George Blvd

111A Ave

Old Yale Rd

120 St

McBride Blvd

E Columbia St

Royal Ave

Columbia St  
Front St

Hwy 17




## Phase 4: Traffic Switch Complete

No bridge access  
from Columbia St

**New Bridge**  
All lanes open

**Pattullo Bridge**  
Closed for removal







## Pattullo Bridge Removal for new Columbia St Loop-ramp Construction


 Closure

No bridge access  
from Columbia St



**New Bridge**  
All lanes open

**Pattullo Bridge**  
Closed for removal

Local Columbia St closure




# Construction Activities After Bridge Opening – New Westminster





# Bridge Deconstruction 2026–2027

 Removal of on-land structures     Removal of above-water structures     Removal of below-water structures



*New Westminster*

*Surrey*



# Communications and Engagement

Public communications about bridge opening is underway including:



Dedicated bridge opening web page, social media posts, emailed updates



Focused stakeholder engagement and communications



New Westminster Cultural Crawl, public open houses



Regional public awareness campaign



# First Nations Art and Cultural Recognition

Upper Tower  
Medallions

Crossbeam With  
Bridge Name and Art

Lower Leg Art







Art on Sound Walls




Concrete Etchings  
at Urban Nodes



Metal Art  
Attachments



Art Panels on Railings





# Discussion